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1. Information

Grantee: California - California Air Resources Board
Title of Project: Air Toxics Compliance Monitoring
Grant Contact Person: George Fernandez (916) 324-7659
California Air Resources Board
P.O. Box 2815

Sacramento, CA 95812
Phone: (916) 324-7659

Funds Received by State: March 29, 2000, $225,000
EPA Regional Project Officer: Valerie Cooper
Author of report: Valerie Cooper, EPA Region 9

II. Status of Project Milestones

Each milestone for the entire project should be entered into this table at the beginning of the
grant period and should appear in every quarterly report (unless it is dropped from the project).
With each quarterly report fill in dates or add milestones as appropriate. If dates or milestones
are adjusted in subsequent reports, please indicate this in the comment field or in text below the
table.

Project Milestones Anticipated Completion
Completion Date Date

Determine inventory of chrome platers Completed

- Select platers for field inspection and review permits Completed

- Conduct field inspections and generate raw data Completed

- Collate data from inspections Completed




- Conduct outreach/assistance activities for non- September, 2002
compliant facilities (CARB is developing training for
chrome platers at the present time.

- Deliver first phase of outcome data to U.S.EPA November, 2002

- Final report due November, 2003 November, 2003

III. Status of Project Completion.

This project is on track for completion on time. In addition to the original work plan, CARB is
covering the costs of compliance assistance training done for chrome platers in Southern
California. They are also going to cover the costs for some source testing.

Anticipated project completion date: September 30, 2003.
IV. Results:

V. Other: George Fernandez tells me that there will be a quarterly report completed before the
end of the month. I can provide it when received.



